

DETAILS OF CONTRACTS COSTING 2 LAKHS AND ABOVE DURING THE MONTH OF AUGUST, 2017.																		
Sr. No.	Tender No./ Limited Quotation	Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	Nos. of tenders received	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated	Contract No. & Date	Name of Contractor	Value of Contract (RS.)	Scheduled date of commencement	Scheduled date of completion	Actual date of start of work	Actual date of Completion	Reasons for delay in completion
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	DC/ Tug / 2010 (Tender) 22.04.2010	Hire of a Tug for pilotage work(for 5 years - extendable by 1+1 more years)	Placed on MPT web site and NIT Published on Local & National News Paper.	4/22/2010	2 cover system	28/05/10	5	Two (1) M/S Tag Offshore Ltd., Mumbai (2) M/S Sea Sparkle Harbour Services Ltd., Hyderabad	1)M/s. Hind Offshore Pvt.Ltd., Mumbai 2)M/s. SSMIT India Marine Services Pvt. Ltd. Mumbai, 3)M/s. TM Harbour Services Pvt.Ltd.	Yes	Agreement dated 04/08/10 M/S M/s. TAG Offshore Limited, Mumbai.	M/S Tag Offshore Ltd., Mumbai	148298/- per day incl. of service tax	13-11-2010	13-11-2015	13-11-2010	13.11.15 Extension for 1 year i.e. till 13.11.16 Extended for a further period of 1 year i.e. till 13.11.17	N.A.
2	SO(m)/24- B/2016/014 dated 24/8/2016	Annual Maintenance Contract (AMC) for Navigational Lighting Equipment	Limited tender	24.8.2016	Single cover system	09.09.16	4	(1) M/S Sai Marine Engineers (2) M/S Shivraj Electricals (3) M/S. Shivam services (4) OM	NIL	Yes	Work Order No: DC/N-5 / 2016/1441 dtd. 1/1/2016	M/S Sai Marine Engineers , Vasco	Rs.36,400/- per month	01.10.16	30/09/17	01.10.16	Extended for a period of 1 year i.e. till 30.09.2017	N.A

DETAILS OF CONTRACTS COSTING 2 LAKHS AND ABOVE DURING THE MONTH OF AUGUST, 2017.																		
Sr. No.	Tender No./ Limited Quotation	Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	Nos. of tenders received	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated	Contract No. & Date	Name of Contractor	Value of Contract (RS.)	Scheduled date of commencement	Scheduled date of completion	Actual date of start of work	Actual date of Completion	Reasons for delay in completion
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
3	DC/VTMS/01/2012 (TENDER)	Operation and maintenance of VTMS at Mormugao Port.	Placed on MPT web site and NIT Published on Local & National News Paper.	27-08-2012	2 cover system	9/28/2012	3	M/s. Aatash Norcontrol Ltd. Ahemedabad (2)M/s. Elcome Marine Services Pvt. Ltd.,Navi Mumbai	2 nos. 1) M/s. Navicom Techonology International Pvt. Ltd., Navi Mumbai (2) M/s. Elcome Marine Services Pvt. Ltd.,Navi Mumbai	Yes	Agreement dated 18/02/2013 (2) W.O. No. DC/G-47/2013/3676 dt. 18/01/2013	M/s. Aatash Norcontrol Ltd. Ahemeda bad	195000/- plus taxes per month for 3 years extended by 1 + 1.	28-01-2013	1/27/2018	28-01-2013	27-01-2016 Extended by 1 year till 27/1/2017 Further Extended by 1 year till 27/1/2018	N.A.
4	DC/shipbunker/2011	Supply of bunker fuel to ship at berth 8 in Mormugao Port.-	Placed on MPT web site and NIT Published on Local & National News Paper.	2.11.11	2 cover system	2.11.11	4	4nos.1) M/s. BPCL, Pune 2)M/s. M/s.Chemoil Adani Pvt.Ltd.Ahem edabad 3) Gulf Petrochem, Mumbai 4) M/s. Vinenergy International Pvt.Ltd.	Nil	highest revenue paid	W.O.No. DC/G-46(p)/bunker supply/ berth/2253 dt.29.12.2011	M/s.Chemoil Adani Pvt.Ltd. Ahemedbad	Rate Rs.131/-/mt (Revenue)	7.3.2012	6.3.2017	7.3.2012	6.3.2017 Further extended till 6.3.2019	N.A

DETAILS OF CONTRACTS COSTING 2 LAKHS AND ABOVE DURING THE MONTH OF AUGUST, 2017.																		
Sr. No.	Tender No./ Limited Quotation	Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	Nos. of tenders received	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated	Contract No. & Date	Name of Contractor	Value of Contract (RS.)	Scheduled date of commencement	Scheduled date of completion	Actual date of start of work	Actual date of Completion	Reasons for delay in completion
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
5	OEM	Comprehensive AMC for Ecosounder Deso-30 & complete Automated Solution for Hydrography with PDS 1000/2000 software on visit basis for 3 years	Not applicable	Not applicable	Not applicable	Not applicable	Not applicable	Not applicable	Not applicable	Not applicable	W/O No. DC/CO/ES/2014/822 dated 16/08/2014	M/S. PAN India Consultants, Gurgaon	2,73,126	8/14/2014	13/8/2017	8/14/2014	13/8/2017	Contract Expired
6	Limited Quotations --	comprehensive AMC 3 nos. AIS (Samyung SI30) on board 2 Tugs & 1 survey Launch for 3 years.	--	--	Single cover system	--	--	(1) Elcome Marine Services Intergrated Systems Pvt. Ltd., Navi Mumbai-10 2) M/s. Aatash Norcontrol Ltd., Ahemadabad.	(1) Elcome Marine Services Intergrated Systems Pvt. Ltd., Navi Mumbai-10 2) M/s. Aatash Norcontrol Ltd., Ahemada	Yes	Work Order No: DC/CO/AIS/2016/914 of 04/02/2016	M/s. Aatash Norcontrol Ltd., Ahemadabad.	Rs. 52,500/- per year plus service tax for 3 years. (Quarterly payment)	05.2.2016	04.2.19	05.2.16	04.2.2019	N.A.

DETAILS OF CONTRACTS COSTING 2 LAKHS AND ABOVE DURING THE MONTH OF AUGUST, 2017.																		
Sr. No.	Tender No./ Limited Quotation	Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	Nos. of tenders received	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tender/evaluated	Contract No. & Date	Name of Contractor	Value of Contract (RS.)	Scheduled date of commencement	Scheduled date of completion	Actual date of start of work	Actual date of Completion	Reasons for delay in completion
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
7	DC/Tug/2015	Hire of a Tug for pilotage work for 7 years	Placed on MPT web site and NIT Published on Local & National News Paper.		2 cover system	1/21/2016	2	Two (1) Ocean Sparkle Ltd., Srinagar colony, Hyderabad. (2) GOL Offshore Ltd., Energy house, 81, D.N.Road, Mumbai	-	Yes	Agreement dated 07/04/16 M/S Ocean Sparkle Limited, Hyderabad.	M/s. Ocean Sparkle Ltd., Hyderabad	Rs. 1,71,000/- exclusive of service tax.	within 60 days of signing Agreement of hire	7 yrs	9.5.16	08.05.23	N.A
8	DC/OWS/2016 (tender) dt. 27/9/2016	Oil water separator	Only on website www.mptgoa.com	N/A	2 cover system	19/08/16	2	1) Cana-cona Hydro carbons 2) Shiva Petro Synth Specialities Ltd.	Nil	Yes	Agreement dated 26/9/2016 M/s. Shiva Petro Synth Specialities Ltd.	M/s. Shiva Petro Synth Specialities Ltd.	Rs. 78775/- per month inclusive of all taxes	27.9.16	26.9.19	27.9.16	26/09/19	N.A
9	DC/Water/Supply/2016	Supply of potable fresh water to ships in Mormugao Port for a period of 7 years.	Placed on MPT web site and NIT Published on Local & National News Paper.	19.09.2016	2 cover system	17.10.16	3	Two 1) M/s. Shaparia Iron & Steel Workshop, Vasco 2) M/s. Sastech Associates, Vasco.	One 1) M/s. S. R. Shipping, Vasco.	Yes	Agreement dtd. 30.11.16	M/s. Sastech Associates, Vasco.	At Berth Rs. 160/- per MT, At EOB Rs. 200/- per MT, At WOB Rs. 250/- per MT. exclusive of taxes	01.12.16	30.11.23	01.12.16	30.11.23	N.A.

DETAILS OF CONTRACTS COSTING 2 LAKHS AND ABOVE DURING THE MONTH OF AUGUST, 2017.																		
Sr. No.	Tender No./ Limited Quotation	Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	Nos. of tenders received	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated	Contract No. & Date	Name of Contractor	Value of Contract (RS.)	Scheduled date of commencement	Scheduled date of completion	Actual date of start of work	Actual date of Completion	Reasons for delay in completion
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
10	DC/SOM/4/2017	E-Tendering, Steel repairs, Mech. Revanping, plastering and painting to 7 nos. steel buoys	Placed on MPT web site and NIT Published on Local & National News Paper.	4/16/2017	2 cover system	4/27/2017	2	1) Ekta Engg. Works 2) Zuari Structural works, Zaurinagar-Goa	Nil	Yes	work order no. SO(M)/24/DC-2017/339 dt. 09/05/2017	M/s. Zuari Structural works, Zuarinagar-Goa.	Rs. 15,47,630	09.06.2017	06.12.2017	12.06.17	-	N.A